

Appendix A- Key Tender Dates

Activity	Date
Procurement approval from Executive Board	June 2023
Specification Development	July/August 2023
CHEST	September 2023
Panel Decision	Late October 2023
Officer Decision	Late November 2023
Award	December 2023
Provider Implementation	1 st April 2024