

VCFS Commission Timetable 2019

| | Activity | Date |
|----|---|-------------------------|
| 1 | Engagement Event with Providers | 9 April |
| 2 | Report to Joint Commissioning Recommendations Group | 7 May |
| 3 | Post decision notice onto Forward Plan | 8 May |
| 4 | Executive Board Report (13 June) submitted through Modern.Gov gateway | 13 May |
| 5 | Tender Specifications Workshop (internal) | 21 May |
| 6 | BwDBC Executive Board consider report | 13 June |
| 7 | Tender Process Workshop for Providers | TBC |
| 8 | Submit Invitation to Tender on to Community Chest | WC 24 June |
| 9 | Evaluation Panels | WC 29 July |
| 10 | Allocation of contracts | August |
| 11 | New VCFS services operational | 1 st October |