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1. Introduction 

 
1.1 Part 2 of the Planning and Compulsory Purchase Act 2004 (as amended) 

establishes the current system of local development planning in England1. As 
part of this system, the local planning authority must prepare and maintain a 
Local Development Scheme (LDS), which sets out a list of the planning 
documents it intends to prepare in the forthcoming years and the timetable for 
the preparation of those documents. 

 
1.2 Planning documents within this LDS are classified as development plan 

documents (referred to as local plans). Local plans are documents which: 

 Are prepared by a local planning authority individually or in cooperation 
with one or more other local planning authorities which contains 
statements regarding one or more of the following: 

 Set out the amount of development and use of land which the local 
planning authority wish to encourage during any specific period; 

 Allocate sites for a particular type of development or use; 

 Include development management and site allocation policies, which are 
intended to guide the determination of applications for planning 
permission. 

 
1.3 A local planning authority can also prepare other plans that complement the 

local plan including for example, Area Action Plans (to cover a specific 
geographical part of the local authority area) or specific plans for particular 
allocations or policy matters not covered by the local plan. 
 

1.4 Regulations require local authorities to review local plans and their 
Statements of Community Involvement at least every five years from the date 
of their adoption. Local Authorities will need to carry out an assessment of 
whether a Local Plan or Statement of Community Involvement remains 
relevant and effectively addresses the needs of the local community, or 
whether policies need updating. Having carried out this assessment 
authorities must decide: 

 that one or more policies do need updating, and update their Local 
Development Scheme to set out the timetable for updating their plan, 
and then update their plan; or 

 that their policies do not need updating, and publish their reasons for 
this decision. 

 
1.5 The LDS should be kept up to date and was last reviewed in January 2018 to 

cover the period 2018-2021 and acknowledged the need to prepare a revised 
Local Plan. It set out the timetable involved in the Plan’s preparation. 
 

1.6 This January 2020 review of the LDS includes an updated timetable for 
production of the new Local Plan in addition to information regarding the 
Council’s commitment to the preparation of a Statement of Common Ground 
to confirm the extent of joint working throughout the production of the new 
Local Plan. 

 

1 
The Planning Act 2008 then the Localism Act 2011 made a number of amendments to part 2 of the 2004 Act.  The Town 

and Country Planning (Local Planning) (England) Regulations 2012 set out the current system of plan making.
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2. Local Plans and Other Documents  

2.1 The Local Plan for Blackburn with Darwen Council consists of the Core 
Strategy (Local Plan Part 1) and the Site Allocations and Development 
Management Policies Plan (Local Plan Part 2). 

 
The Core Strategy (Local 
Plan Part 1) 

The Core Strategy was adopted in January 2011. 

The Core Strategy sets the overall spatial strategy 

for the Borough. This is presented through written 

policies and a key diagram which illustrates the 

overall spatial strategy and priorities for 

development. 

The Site Allocations and 

Development 

Management Policies 

(Local Plan Part 2) 

The Site Allocations and Development Management 

Policies (Local Plan Part 2) was adopted in 

December 2015. The plan provides additional policy 

detail on a range of topics covered at a strategic 

level in the Core Strategy. It also includes land 

allocations and development management policies. 

The Adopted Policies Map has been prepared 

alongside the Site Allocations and Development 

Management Policies plan and illustrates the site 

allocations and land designations proposed. 

 
Local Plan Review 

 
2.2 The Council has begun work on updating its Local Plan. This will update both 

the Core Strategy (Local Plan Part 1) and Local Plan Part 2: Site Allocations 
and Development Management Policies to produce a single Local Plan for 
Blackburn with Darwen. Section 3 below sets out the programme for 
reviewing the Local Plan. 

 
Joint Minerals and Waste Local Plan 

 
2.3 Blackburn with Darwen Council is also jointly responsible with Lancashire 

County Council and Blackpool Council for the Joint Minerals and Waste Local 
Plan (JMWLP). The current JMWLP consists of the Core Strategy adopted in 
February 2009 and Site Allocations and Development Management Policies 
adopted in September 2013. It provides mineral and waste specific policies for 
use in determining planning applications for waste or mineral developments. A 
revised Joint Lancashire Minerals and Waste Local Plan (JMWLP) is being 
prepared by the three Waste and Minerals Planning Authorities in Lancashire. 
Any joint Minerals and Waste Plans are prepared under a separate Local 
Development Scheme. This LDS does not therefore contain any details on 
any Minerals and Waste documents. 
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Neighbourhood Plans 
 

2.4 At the present time there are no known plans from Parish / Town Councils to 
prepare a Neighbourhood Development Plan (NDP) within the Borough. To 
date there has not been any applications for the establishment of a 
Neighbourhood Forum and there has not been any interest by a community 
groups to prepare a NDP. However, if such plans do come forward, this could 
have a knock on impact upon any work programme relating to a review of the 
Local Plan. This is because the preparation of a Neighbourhood Development 
Plan, whilst a community led document, does require input from the local 
planning authority in a variety of ways throughout the process. 

 
Other Planning Documents 

 
2.5 The Local Plan is supported by other documents, which are available on the 

Council’s website including a number of Supplementary Planning Documents 
(SPDs); Masterplans and Development Briefs; and the Authority’s Monitoring 
Report (produced annually). 

 
Statement of Common Ground 
 
2.6 In accordance with Section 33A of the Planning and Compulsory Purchase 

Act 2004 (as amended) local authorities must engage constructively, actively 
and on an ongoing basis in any process by means of which development plan 
documents are prepared. 

 
2.7 The revised NPPF 2019 now requires local authorities to “maintain one or 

more statements of common ground, documenting the cross-boundary 
matters being addressed and progress in cooperating to address these” 
(paragraph 27). The accompanying Planning Practice Guidance outlines what 
a Statement of Common Ground should contain and explains that it should be 
“maintained on an on-going basis throughout the plan making process”. 

 
2.8 A Statement of Common Ground will therefore be prepared with neighbouring 

authorities and relevant bodies and will be subject to ongoing review. 
 

Statement of Community Involvement 
 

2.9 The Statement of Community Involvement (SCI) is a requirement of the 
Planning and Compulsory Purchase Act 2004 (as amended). The SCI sets 
out how and when the Council will involve the local community in preparing 
local plans and processing planning applications and controlling development. 
The Council is legally obliged to comply with its Statement of Community 
Involvement. 

 
2.10 The Council’s current SCI was prepared in May 2018 to inform the review of 

the Local Plan. 
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Monitoring and Review 
 

2.11 The Council publishes an authority monitoring report (AMR) that provides 
information on the performance of policies within the Local Plan. It also 
provides an update on how the Local Plan timetable is progressing against 
the published LDS. The AMR therefore provides important information to 
assess where future policy changes which may be required, and also helps to 
highlight whether a review of the local plan preparation timetable is 
necessary. 
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3. Local Plan Review - Timetable 

 
3.1 The stages required in preparing a local plan are set out in The Town and 

Country Planning (Local Planning) (England) Regulations 2012. In summary 
the key stages are: 

 
 Reg 18 – preparation of a local plan 

 Reg 19 – publication of a local plan 

 Reg 20 – representations relating to a local plan 

 Reg 22 – submission of documents and information to the Secretary of 
State 

 Reg 23- consideration of representations by appointed person (Planning 
Inspector(s)) 

 Reg 24 – independent examination by the Planning Inspector(s) 

 Reg 25 – publication of the recommendations of the appointed person 

 Reg 26 – adoption of a local plan 

 
 

Document Details – Blackburn with Darwen Local Plan 

Content The Local Plan will contain the overall spatial strategy for the 
Borough and set out the quantum of development for housing 
and economic development requirements. It will provide details 
on allocations across a range of land uses with a key focus on 
housing and employment land and any necessary supporting 
infrastructure. It will also provide topic-based development 
management policies. 

Status The Local Plan will be a Development Plan Document and 
provide a single information point for the Council’s key land 
use policies. 

Geographical 
Coverage 

Borough wide 

Chain of 
conformity 

The Local Plan will conform to national policies and guidance. 

Local Plan Production Arrangements 

Lead Team Growth Team 

Management 
Arrangements 

The draft Local Plan will be subject to review and approvals by 
the Executive Board. There will be a requirement for formal 
approval of certain stages by Council. 

Resources Resource implications will be met from within existing Growth 
Team budgets. 

Consultation 
Arrangements 

Consultation will be undertaken in line with the SCI and the 
relevant planning regulations. 
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Timetable 
 

Preparation 
(Regulation 18) 

Scoping the issues and options 
for the Local Plan and 
commission initial key 
evidence base 

January – December  2018 

Consult on Issues and Options February – April 2019 

Consider responses to Issues 
and Options 

May - July 2019 

Commissioning and delivery of 
additional evidence base to 
inform emerging draft plan, site 
selection process & policy 
development 

January 2019 – June 2020 

Consult on draft Local Plan under 
Regulation 18 

September 2020  

Production of supporting 
technical papers for 
Publication Draft Local Plan 

November - January 2021 

Publication 
(Regulations 
19/20) 

Consult on Publication Draft 
Local Plan 

March - May 2021 

Consider responses to 
Publication Draft and finalise 
Submission Draft 

May - August 2021 

Submission 
(Regulation 22) 

Submit Local Plan for 
examination 

September 2021 

Examination 
(Regulations 
23/24/25) 

Process run by a Planning 
Inspector from the Planning 
Inspectorate (includes 
consultation on any Main 
Modifications to the Plan prior 
to receipt of the final report 
from the Planning Inspector). 

November 2021 onwards 
(Planning Inspectorate 
estimate a period of at least 
six to eight months for the 
examination stage)2 

Adoption 
(Regulation 26) 

Formal Adoption by the 
Council 

Summer 2022 

 
 
 
 
 

 
 
 
 
 
 
 

2 
See Procedural Practice in the Examination of Local Plans, Planning Inspectorate June 2016 (4th Edition) 
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4. Resources and Risk Management 

 
4.1 A separate risk assessment (attached at Appendix A) has been undertaken of 

the risks which may affect the Council’s ability to meet the planned timetable. 
The main risks relate to staff turnover, recruitment, absence, and competing 
work priorities in addition to potential future budget priorities. The increased 
use of outside consultants or temporary staff may be required to keep Local 
Plan document preparation on schedule. Alternatively, if the budget does not 
allow this, the timetable may have to be revised. 

 
4.2 Further changes to the national planning system are another potential risk 

that could introduce some uncertainty and delay. The Council will monitor 
closely emerging proposals particularly with respect to the proposed standard 
housing methodology and any further changes proposed to the local plan 
process. 

 
4.3 Mechanisms for cooperation with other authorities and organisations on 

strategic issues are already in place but mean that the timing of other 
authorities' Local Plan preparation may have an impact on the delivery of 
Blackburn with Darwen’s Local Plan. 
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APPENDIX 1: Risk Assessment 
 

 
Nature of the Risk Consequences of the 

Risk Occurring 

Likelihood 

before 

mitigation 

(1:5) (A) 

Severity / 

impact 

before 

mitigation 

(1:5) (B) 

Inherent 
risk  
score (A 
* B) 

Mitigation Likelihood 
after 
mitigation 
(1:5) (C) 

Severity / 

impact 

after 

mitigation 

(1:5) (D) 

Post 
mitigation 
risk score 
(C * D) 

Staff Resources to 

produce new Local 

Plan - loss of key staff 

due to sickness or 

moving to another job 

Delay in timetable for 

delivery of the Local 

Plan 

3 4 12 Regular review of 

staff work 

programmes. Bring 

in external support 

where appropriate. 

2 3 6 

Changes to legislative 

framework or 

regulations 

Additional 

requirements placed 

on the form and 

content of the Local 

Plan 

3 3 9 Maintain close 

monitoring of any 

future Government 

announcements and 

take on board any 

necessary changes. 

2 3 6 

Reduction in Financial 
Resources required 
for Local Plan 
production (either in 
house council budgets 
or other external 
funding) 

Delays in the 
production of the 
Local Plan 

5 4 20 Budget planning to 
ensure cost 
effective delivery of 
the Local Plan. 

 

5 2 10 

Joint working with 
neighbouring 
authorities and other 
organisations 

Potential delays if key 
evidence base 
documents requiring 
joint working are not 
signed off by all 
relevant parties 

3 5 15 Ensure robust 
approach to 
agreeing the briefs 
for any jointly 
commissioned 
evidence base/ 
studies.  

 

2 5 10 

Potential third party 
challenges to the 
emerging new Local 

Delays in the next 
stage of Local Plan 
development where 

2 5 10 Ensure robust 
evidence base 
underpins policies 

1 5 5 



 Blackburn with Darwen Borough Council  
 Local Development Scheme Jan 2020 10 

 

Nature of the Risk Consequences of the 

Risk Occurring 

Likelihood 

before 

mitigation 

(1:5) (A) 

Severity / 

impact 

before 

mitigation 

(1:5) (B) 

Inherent 
risk  
score (A 
* B) 

Mitigation Likelihood 
after 
mitigation 
(1:5) (C) 

Severity / 

impact 

after 

mitigation 

(1:5) (D) 

Post 
mitigation 
risk score 
(C * D) 

Plan (including any legal 
challenge when the plan 
is found sound) 

consultation 
comments require 
further consideration 
of next steps. Delays 
resulting from a legal 
challenge whilst legal 
arguments are 
considered by the 
Planning Courts. 

and spatial 
approach of the 
Local Plan. Engage 
in any necessary 
robust defence if a 
legal challenge is 
made. 

Planning Inspectorate 
capacity to 

examine Local Plan 

Delay to the 
examination of the 
Local Plan 

2 4 8 Close liaison with 
the Planning 
Inspectorate in the 
run up to 
submission of the 
Local Plan. 

1 4 4 

 
 
 
 
 


